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Revisions to the 2002 SHOPP

RECOMMENDATION
I recommend that the following 2002 SHOPP Amendment be approved:

SHOPP Amendment 02H-025

Amends the 2002 State Highway Operation and Protection Program by
incorporating project cost, scope, schedule and technical changes as shown in
Attachment A.
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Attachment A

2000 SHOPP Amendment 02H-025
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist|County Route| Post Miles |Location & Description PPNO EA Prog RW Const FY |Comments
4 |Alameda 580 45.8/46.9 |In Oakland - MacArthur Blvd. Onramp - 0150G | 162000 | 201.130 200 5,135 62/63 |Updated schedule
partial widening 05/06
7 |Los Angeles In Los Angeles - near Long Beach - 3078 [ 23240K | 201.210 - 8,272 02/63 |Updated schedule
highway planting restoration (replace 03/04
7,500 Eucalyptus trees)
7 [Los Angeles 110 25.0/25.5 [In Los Angeles - in four tunnels north of 3073 [4G3001 [ 201.170 - 2,138| 02/63 |Updated schedule
Solano Way - replace tunnel lighting 03/04
7 |Ventura 150 11.0/15.0 [Near Qjai - Santa Ana Canyon Road to 2967 | 22330K | 201.120 - 8,308| 02/03 |Updated schedule
Loma Drive - rehabilitate roadway 05/06
8 |Riverside 15 Near Chino, Ontario and Diamond Bar - 2108A | 09430K | 201.351 - 21,065 02/03 |Updated schedule
construct new southern regional material 04/05
lab
8 |San Bernardino 10 30.9/31.9 |In Redlands - Route 38 to University 0159E | 47420k | 201.210 - 4,508| 02/03 |Portion of work transferred to
Street - replace planting and upgrade 474201 1,335 PPNO: 0151E to facilitate
irrigation construction
8 |San Bernardino 10 | R24.5/R39.2 |In and near San Bernardino - Route 215 0151E | 45360k | 201.120 - 6;232| 02/03 |Portion of work transferred from
to Riverside County line - rehabilitate 453601 6,405 PPNO: 0159E to facilitate
roadway construction
8 |San Bernardino 15 | 169.9/182.1 |Near Wheaton Springs - Bailey Road to 0178H | 439321 | 201.120 - 32;403| 03/04 |Portion of work transferred to
Yates Wells Road - rehabilitate roadway 30,703 PPNO: 0179B to facilitate
8 |San Bernardino 15 | 177.8/185.1 |Nevada State line alternate to Cajon 0179B | 368501 | 201.321 454| 26;915] 03/04 |Portion of work transferred from
Summit - construct commercial vehicle 28,615 PPNO: 0178H to facilitate
enforcement facility construction
10 |Merced 99 1651467 |in-Merced—\WestMerced-Overhead#39- | 5426 | 480604 | 204140 - | 46,688| 02/03 |Delete, project to be rescoped
134 L/R -replace-bridge
10 [Merced 59 27.2 Near Snelling - Merced River Bridge # 39- | 5300 [ 1A0700 [ 201.111 10 4,638| 02/63 |Updated schedule
71- replace bridge (scour) 04/05
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